

Everite WML Basic Assessment- Programme v1.0 7 December 2021			2021				2022																																													
		Duration	Nov				Dec				Jan				Feb				Mar				Apr				May				Jun				July				Aug				Sept				Oct					
		(Working Days Except for Statutory Timeframes)	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Basic Assessment Programme																																																				
Pre-Application Activities																																																				
1	Specialist TOR and appointments																																																			
2	Specialist Impact Assessments	40																																																		
3	Identification of I&APs	10																																																		
4	Compilation of Draft BAR and EMPr	30																																																		
5	Internal review of Draft BAR and EMPr	5																																																		
6	Applicant Review of Draft BAR and EMPr	10																																																		
Application and Post-Application Activities																																																				
7	Completion of EA and WML Application Forms	10																																																		
8	Applicant Review of Application Forms	10																																																		
9	Completion of PPP Plan & Req for pre-app meeting form	5																																																		
10	Finalisation and Submission of PPP Plan and Application Forms to the DFFE	5																																																		
11	The DFFE Acknowledges the Application and Provides a Reference Number	14																																																		
12	Advertisement of Project, Notification of I&AP Registration and availability of BAR and EMPr for public comment <i>via advertisement, site notice, mail-out, document upload to Chand's website</i>	5																																																		
13	Public comment Period for BAR, EMPr	30																																																		
14	Compilation of CRR	10																																																		
15	Finalisation of BAR and EMPr for submission	10																																																		
16	Applicant Review of final BAR and EMPr	5																																																		
17	Amend and submit final BAR and EMPr to the DFFE	5																																																		
18	DFFE to Decide on Application	107																																																		
19	DFFE to notify client of decision	5																																																		
20	Notification of decision to I&APs	5																																																		
21	Appeal period	20																																																		
21	Timframe in which to submit Final BAR	90																																																		

EAP	
Specialists	
Applicant	
DFFE	
Public Comment Period	
Annual Shutdown Period	