

Everite WML Basic Assessment- Programme v4.0 14 June 2022			2022-2023																																				
		Duration	June					July				Aug				Sept				Oct				Nov				Dec				Jan				Feb			
		(Working Days Except for Statutory Timeframes)	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
<b>Basic Assessment Programme</b>																																							
<b>Pre-Application Activities</b>																																							
1	Specialist TOR and appointments <b>COMPLETE</b>	10																																					
2	Specialist Impact Assessments <b>COMPLETE</b>	40																																					
3	Identification of I&APs <b>COMPLETE</b>	10																																					
4	Compilation of Draft BAR and EMPr <b>COMPLETE</b>	30																																					
5	Internal review of Draft BAR and EMPr <b>COMPLETE</b>	5																																					
6	Applicant Review of Draft BAR and EMPr <b>COMPLETE</b>	10																																					
7	Public comment Period for BAR, EMPr <b>COMPLETE</b>	30																																					
<b>Application and Post-Application Activities</b>																																							
8	Completion and submission of WML Application Form to DFFE & EA Application to DEADP	5																																					
9	The DFFE and DEADP Acknowledges the Application and Provides a Reference Number	7																																					
10	Advertisement of Project, Notification of I&AP Registration and availability of BAR and EMPr for public comment via advertisement, site notice, mail-out, document upload to Chand's website	5																																					
11	Public comment Period for BAR, EMPr	30																																					
12	Compilation of CRR	10																																					
13	Finalisation of BAR and EMPr for submission	10																																					
14	Applicant Review of final BAR and EMPr	5																																					
15	Amend and submit final BAR and EMPr to the DFFE & DEADP	5																																					
16	DFFE & DEADP to Decide on Application	107																																					
17	DFFE & DEADP to notify client of decision	5																																					
18	Notification of decision to I&APs	5																																					
19	Appeal period	20																																					
20	Timframe in which to submit Final BAR	90																																					

EAP	
Applicant	
DFFE/DEADP	
Public Comment Period	